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CMAQ Project Selection Committee
November 1, 2005
Meeting Agreements

After reviewing the project follow-up recommendations the Committee approved the
following recommendations:

The Village of Fox River Grove will be sent a letter requesting a date by which they
will decide on the future of the US 14 at Algonquin Rd Int Imp (11-00-0011).

Continue to monitor the progress of the Cook County Highway Department’s Old
Orchard Rd from Harms to Skokie Blvd (02-97-0006) project.

Discuss with CDOT options to reprogram the funds for the Lakefront Trail-Navy Pier
Flyover (01-01-0009) while new design and costs figures are produced for the
project.

The Committee approved the sponsor change request for the College of DuPage
Connector (TIP ID 08-05-0003) from DuPage County to Pace and the cost increase
in the amount of $290,713 federal. The project is approved for a total cost of
$988,391 ($790,713 federal) for implementation.

The Committee declined the request from the Village of Oak Park for the
reprogramming of funds left over from the Madison St from Wisconsin Ave to
Lombard Ave (TIP ID 04-04-0002) project in the amount of $40,000 for the Home
Ave Pedestrian Bridge. The Committee recommends to the Village that they apply
for CMAQ funds for the pedestrian bridge in the FY 2007 program cycle.

The Committee approved the cost increase request from the Lan-Oak Park District
for the Bike Facility-Norfolk Southern Railroad ROW (TIP ID 07-03-0002) in the
amount of $118,317 federal for a total project cost of $1,145,683 ($864,546 federal).
The project is also known as the Pennsy Greenway Bike Path.

The Committee approved the cost increase request from CDOT for the Bike Transit
Connection (TIP ID 01-01-0013) project in the amount of $16,000 federal for a total
project cost of $695,000 ($556,000 federal).

The Committee declined the scope change and phases funded change request from
the Village of Palos Park for the 121%' St and 80" Ave Pedestrian Path (TIP ID 06-
04-0002). The Committee recommends that the Village apply for FY 2007 CMAQ
funding for the project with the scope changes.

The Committee approved the sponsor change request for the Oswego Orchard Park
& Ride (TIP ID 09-01-0003) project from the Village of Oswego to Pace with the
understanding that the extraterritorial agreements needed will be in place with the
RTA.
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8) The Committee reviewed and approved the draft FY 2007 CMAQ Program
Development Schedule.

9) The Committee approved the following recommended revisions to the analysis
methods and submission instructions for the FY 2007 program:

Staff will develop a ranking criterion of cost per ton of PM2.5 emissions eliminated.

Project emissions benefit analysis will use kilograms instead of tons as the unit of
mass.

Staff will identify Signal Interconnect proposed projects that are also TSP corridors.

The project information booklet will inform applicants that the costs for ultra low
sulfur diesel fuel for on-road projects will not be eligible for CMAQ funds.

10)The Committee discussed options for reducing cost increases. Staff will consider in
more detail a blend of options 3 (for demonstration or unusual projects) and 4 (for
routine projects). The following points were noted:

a) Option 3 (funding one or two phases at a time) was the early practice; it was
frustrating for implementers and resulted in a build-up of unfunded construction
costs. The unfunded construction results in the possibility that these projects
may never be completed, and that sponsors may be liable for returning federal
dollars. Some very large projects also need to request CMAQ funding over
multiple years because there are not enough funds to fully program them in one
year.

b) Option 4 (require the sponsor to complete phase 1 engineering on their own) will
be difficult to implement for projects, such as transit projects, that do not have
phase 1 engineering. Some form of “preliminary” engineering could be required.

c) Engineering could be funded at a different percentage, to encourage greater
sponsor commitment.

d) Project readiness could be given more weight to ensure timelier project
completion.

e) IDOT staff expressed concern over the level of unobligated funds, and noted that
the USDOT Inspector General's staff was meeting with IDOT concerning
obligation levels.

11)The next CMAQ Project Selection Committee Meeting was left on call for mid- to late
February.

The above summary is based on staff meeting notes. Please send comments on or corrections
to the information contained in this summary to Ross Patronsky at (312) 793-3474,
rpatronsky@catsmpo.com, within one week of the submission date noted below.
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Summary submitted by Ross Patronsky November 7, 2005.
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